

Minutes of Meeting

Documentref: I/VV/11319/11.322/PIH

Date meeting : 06 September 2010

Meeting Number: 2

Place: MDK - Ostend

Attendants: Tina Mertens Annelies Bolle Piet Haerens	Excused: Stefaan Ghysens Elias Van Quickenborne
Distribution: Attendants + excused	Author : PIH Date minutes : 10/11/2010 Status minutes <input type="checkbox"/> draft <input checked="" type="checkbox"/> approved
Document name : K:\PROJECTS\11\11319 - Micore\03-Vers\VV11NNN_EndUserMeeting_2_September2010_v1.0.docx	

Subject : 11319 MICORE: 2nd END-USER PROGRESS MEETING

Number	Action / Description	Follow up	
		by	date
1.	Agenda: Status of the different work packages and intermediate results		
2.	Status of the WPs: The project status is discussed based on the presentation given in annex of these minutes of meeting. The EWS concept and use of SII's was found to be very attractive and high potentiality for us at Belgian coastline.		
3.	Actions:		
	Investigate possibility to provide IMDC with time series of waves and water levels for operational forecast.	MDK	11/2010
	MDK request IMDC to focus on the effects of hard structure in Xbeach code. Usefull for Belgian case.	IMDC	12/2010

Attachment:

MICORE – Status September 2010 presentation